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1. Avenida Lestonnac and Butterfield Stage Road  

Project:  Traffic Signal Installation 

 Status: Traffic Signal to be installed on Butterfield Stage Road at Avenida Lestonnac. 

Expect periodic lane closures during working hours. Working hours are Monday 

through Friday 7:30a.m. to 4:00p.m. Anticipated completion end of June 2023. 
 

 
2. Diaz Road (South of Rancho Way)  

Project:  SoCal Gas 

 Status: AM Ortega will begin work for SoCal Gas resulting in #2 south bound lane closure 

during working hours. Working hours are Monday through Friday 7:30a.m. to 

4:00p.m. Anticipated completion end of June 2023. 
 

 

    3.           I-15, I-215, Winchester Road, and Murrieta Hot Springs Road 

Project:  I-15 / French Valley Parkway Improvements – Phase II 

Status: Project construction will run May 2023 through May 2025.  Work will involve 

northbound portions of I-15 and I-215 between Rancho California Road and 

Murrieta Hot Springs Road, and the connecting on- and off-ramps.  The following 

closures are planned for the week of May 28th, 2023, to allow the contractor to install 

screens on K-rail.  
• Tuesday May 30th through Thursday June 1st, each night. 

• 9PM – 6AM Alternating lane closures on NB I-15 from Rancho Cal Rd to 

Murrieta Hot Springs Rd (Minimum one lane will be open at all times) 

• 10PM – 6AM Alternating lane closures on NB I-215 from I-15 to Murrieta Hot 

Springs Rd (Minimum one lane will be open at all times) 

• 10PM – 6AM Full Closure of Winchester Road On-Ramps to I-215 (Both ramps 

will be closed.) 

• 9PM – 6AM Full Closure of Murrieta Hot Springs Off-Ramp from I-215 

• 10PM – 6AM Full Closure of Murrieta Hot Springs Off-Ramp from I-215 

• Detour Signs will be deployed. 
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    4.           Pavement Rehabilitation Program- Meadowview/ Paloma Del Sol  

Project:  Pavement Rehabilitation of Residential Streets  

 Status: On August 22, 2022, All American Asphalt began a three-part application of a 

pavement overlay process on the streets in affected residential tracts: 
 

• Meadowview- Interior streets – Complete 

• Paloma Del Sol - Complete 
 

The Contractor is complete with all road resurfacing work. Final striping and 

sewer/storm drain manhole adjustments have begun. Work Hours are Monday 

through Friday 7:00 a.m. to 4:30 p.m. Occasional Saturday work will be 

performed when needed. Saturday work hours are 8:00 AM – 4:30 PM. 

Anticipated completion end of June 2023. 
 

 

    5.           Pujol Street 

Project:  Vine Creek Apartments – Haul Route  

 Status: Periodic truck import to the site off Pujol Street. Expect delays during working hours. 

Working hours are Monday through Friday from 8:30a.m. to 3:30p.m. Anticipated 

completion end of June.  
 

 
6. Rancho California and Tee Drive 

 Project:  Traffic Signal Installation     

  Status: DBX Inc has started construction of the Traffic Signal Installation at the intersection 

of Rancho California Road and Tee Drive. They are installing conduit, Service 

Cabinet, and the Traffic Signal foundations. Intermittent lane closures going east 

and west bound, between Meadows Parkway and Margarita Road, expected during 

work hours. Standard working hours are Monday through Friday, 7:00 a.m. to 4:30 

p.m. Anticipated completion end of June 2023. 
 

 
7. Ring Road at Promenade Mall East  

  Project:  Traffic Signal Installation     

   Status: Traffic signal installation will begin resulting in intermittent shoulder and lane 

closures during working hours. Work hours are Monday through Friday, 7:00a.m. to 

4:30p.m. Anticipated completion end of June 2023. 
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8. Tierra Vista and Ynez Road 

  Project:  Rancho Highlands Development   

   Status: Reylenn Construction is performing utility tie-in work resulting in lane closures on 

South and East bound Ynez Rd. at Tierra Vista Rd. Work hours are Monday-Friday 

7:30AM-3:00PM. Expect Traffic delays. Anticipated completion June 2023.     
 

 

    9.           Solana Way and Margarita 

Project:  Solana Senior Assisted Living – Haul Route  

 Status: Periodic truck import to the site off Margarita and Solana Way. Expect delays during 

working hours. Working hours are Monday through Friday from 8:30a.m. to 3:30p.m. 

Anticipated completion end of June.  

 


